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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Postsecondary Education Cabinet/University of Louisville
Acquire Land - Chevron Property Jefferson 2004-2006 Planning
Construct 500 Bed Residence Hall Jefferson 2008-2010 Awaiting Initiation by Agency
Construct Athletic Academic Support Facility Jefferson 2006-2008 Awaiting Initiation by Agency
Construct Boathouse for Women’s Rowing Program Jefferson 2006-2008 Awaiting Initiation by Agency
Construct Center for Predictive Medicine Jefferson 2004-2006 In Construction 98 02/01/09
Comments: Substantial completion date extended by change order.
Construct Complete Two Shelled Floors of CII Jefferson 2008-2010 In Construction 12 12/31/09
Construct Diversity Center for Excellence Jefferson 2006-2008 Awaiting Initiation by Agency
Construct Executive MBA/Business Program Jefferson 2006-2008 A/E Selection
Construct Fitness & Health Institute Jefferson 2008-2010 Awaiting Initiation by Agency
Construct Health Sciences Campus Parking Structure Jefferson 2008-2010 Awaiting Initiation by Agency
IIT
Construct Health Sciences Campus Steam/Chilled Jefferson  2008-2010 Awaiting Initiation by Agency
Water Plant II
Construct HSC Parking Structure II Jefferson 2004-2006 In Construction 3 11/30/09
Construct HSC Research Facility V Jefferson 2008-2010 Awaiting Initiation by Agency
Construct Instructional Facility in HSC Quad Jefferson 2008-2010 Awaiting Initiation by Agency
Construct Physical Plant Space in Health Sciences Jefferson  2008-2010 Awaiting Initiation by Agency
Campus Garage
Construct Student Health Facility Jefferson 2006-2008 Awaiting Initiation by Agency
Construct Utilities, Remove Overhead Lines Jefferson 2004-2006 Awaiting Initiation by Agency
Construct Westside Dining Facility Jefferson 2008-2010 A/E Selection
Expand & Renovate - Founders Union Building Jefferson 2006-2008 Awaiting Initiation by Agency
Expand Ambulatory Care Bldg Academic Addition Jefferson 2004-2006 Awaiting Initiation by Agency
Expand and Renovate - Dental School Jefferson 2008-2010 Design/Phase B
Expand and Renovate Oppenheimer Hall Jefferson 2008-2010 Awaiting Initiation by Agency
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Cabinet/Agency/Project Title

Expand
Expand
Expand
Expand

Expand

College of Business for Equine Industry
Oppenheimer Hall for Social Work

Papa John's Cardinal Stadium

Student Activities Center

Tragar Field Hockey Stadium

* HSC Research Campus Facility - Phase III

Inhalation Chamber

Comments: Still in the process of identifying and purchasing

Lease-Purchase College of Business MBA Program

Building

Papa John Stadium Expansion/Planning

Purchase Artificial Turf Practice Field Facility

Purchase Central Station Property

Purchase Land Near Belknap Campus South

Purchase Land Near Health Sciences Campus - Parcel

I

Purchase Land Near Papa John's Stadium

Purchase Land Support Service (Northeast Quad)

Purchase Real Estate Near Health Sciences Campus -

Parcel

II

Comments: A portion of this parcel was acquired on 12/23/08;

Purchase Real Estate near HSC & Ren. Offices

Purchase Support Service Land (Northeast Quad)

Renovate - Shelby Campus Infrastructure

Constr Contract Actual
County Initial Auth Status % Compl  Compl Subst
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2002-2004 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 1 09/01/10
Jefferson 2008-2010 Design/Phase A
Jefferson 2006-2008 Complete/In Warranty 100 08/15/08 09/01/08
Jefferson 2004-2006 In Construction 90 06/24/09
Jefferson 2004-2006 Complete/Not Closed Out 100 01/31/07 02/28/07
laboratory equipment.
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/Closed Out 07/30/08 07/30/08
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Other
the acquisition is a 0.74 acre tract at 614 E. Chestnut Street which
was purchased for $2.5 million. This project should remain active in the event that other portions of the parcel become available.
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2004-2006 Design/Phase A
Jefferson 2004-2006 Complete/In Warranty 100 09/30/08 10/13/08

Renovate and Purchase Home of the Innocents (UL

Title:

Sch of Public Health & Info Sciences Renov)

The property was purchased on 6/20/2005 at a cost of $3.8 million.

Renovate Burhans Hall

Jefferson

2008-2010
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Awaiting Initiation by Agency
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Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

* Research

Capital Renewal Pool

Chemistry Fume Hood Redesign, Phase II
College of Education Building

Ekstrom Library

Gross Anatomy Lab

J. B. Speed Building

Kersey Library

Kornhauser Library

KY Lions Eye Research Institute

Life Sciences Building

Medical Dental Res Building, Phase IV
Medical School Tower - 55A, Phase I
Miller Information Technology Center
Natural Science Building

Research Resource Center Cage Wash Area
Shelby Campus Infrastructure

Bldg (Belknap Campus)

Constr Contract Actual
County Initial Auth Status % Compl Compl Subst
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 In Construction 22 08/31/09
Jefferson 2008-2010 Revising/Rebidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Bidding
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase B
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 50 06/30/09
Jefferson 2000-2002 Complete/Not Closed Out 100 02/28/06 02/28/06

LRC Staff Note - UL indicates it is receiving $332,000 back from the used GMP contingency fund on the Belknap Research Building.

These funds will be used for equipment and other improvements to enhance the research conducted in the building.

Comments: In the process of designing mechanical specifications for addition of a second boiler.

Utility Distribution - South Belknap Campus

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Jefferson

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

2006-2008
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Awaiting Initiation by Agency



